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DAILY WORK ﬁhDER
SITE NAME: BDSaEHT MFG.
LDCATIUN: 1002 0BWEGD STREET DATE: JUNE 15, 1988
UTICA, NEW YORK
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CONTRACTOR: 0. H. MHTERTQL% LDNTRALTDH REF: FQUI La SThnET

EFQ REGION I1I D%L JACKE, D. HARMON

ASSTIGNED WORE TASKE (8): WORK CDMFLETED - FRFVIUU DR
YES  NO CONT.

1.} Pick—up debris from 1.y (X0 () (G

around the job site
2.) Visgueen all areas to 2. (X0 (U] ¢
be blocked
3.} Complete placing sand Jed 0 (2 (X)
within transition area for
mini-trackhoe

4.) Start layving block at 4,) (X)
openings B/W areas #2 & #5,
areas #1 & ¥2, and areas 4. (XD (O (G
#1 % HI
S.) Beqgin digging the . (XD () (G
viewing trenches in area #3
6.) Begin nailing shut the &) (XD ) € )
overhead windows of areas
#2 and #3

7.) Research bids for AR (X €
installing fence on site .
8.) Enclose windows in area B.) () ) ]
#10

AFFRDVED rﬂUIFHLNF’
MATERIALS:

Decon Trailer Command Fost Trailer (fully operational)
Fassenger VYVan 24 Hour Security (continuing)

Fick-up Truck Fart—-a-Johns O3)

Rental vehicle Masonary Rlock & Mortar

Mimi-Trackhoe Fortable Radioes

Forklift
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COMMENTS: lLaving of masonary block could not be 1n1ttated chides
to late delivery of the block on June T4t
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ONTRACTOR REF'S BIGNATURE: DATE:
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